GlobalCorp
Automotive Division

Milestones

KS 1125 Project Plan

ID	Task Name
1	**KS 1125 Brake**
2	**Planning Phase**
3	**Planning**
4	Review Plan
5	Incorporate Comments
6	Sign off
7	PRD Complete
8	Revise during RTI
9	Sign off
10	PRD Final
11	Create MRD/Go-To-Market Plan
12	Platform Spec - Draft
13	Quality Objective Plan - Draft
14	Configuration / Lab Plan - Draft
15	Cal CPM
16	Project Plan - Draft
17	Planning Review
18	Planning Phase Complete
19	**RTI Phase**
20	*Functional Specs - Drafts*
21	*Tasking in Feature Database*
22	*Spec Sign Off Meetings*
23	Bug Scrub (Prio A-C)
24	Quality Plan - Draft
25	Support Plan - Draft
26	Fullfillment Plan - Draft
27	OEM Plan - Draft
28	Architecture Spec - Draft
29	Upgrade Plan - Draft
30	PRD - Final



Project: KS 1125 B rake Series
Date: 4/22/07

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	